
10/27/99 OSFA Weekly Report - Task Level
Dept. of Ed. As of 10/31/99

WBS Code Task Name Budgeted Hours Actuals ETC EAC Variance
1 TO# 1 - "PMO - First 30 Days"
1.1    Program Management Office
1.1.1       Establish Business Relationship 495.0 751.0 0.0 751.0 -256.0
1.1.2       Critical Program Processes 958.0 391.0 0.0 391.0 567.0
1.1.3       Engagement Control Office 1,291.0 1,153.5 0.0 1,153.5 137.5
1.1.99    Program Management Office - MANAGER CONTINGENCY 0.0 0.0 0.0 0.0 0.0
2 TO# 2 - "FY2000 Program Support"
2.1    Program Management
2.1.1       Opportunity Identification and Analysis 927.8 13.5 0.0 13.5 914.3
2.1.2       Establish Program Management Office - PMO 1,003.8 0.0 0.0 0.0 1,003.8
2.1.3       Program Execution 6,534.9 0.0 0.0 0.0 6,534.9
2.1.99       Program Management - MANAGER CONTINGENCY 858.8 0.0 858.8 858.8 0.0
2.2    Enterprise Engineering & Integration
2.2.1       Modernization Blueprint 0.0 1,233.5 548.6 1,782.1 -1,782.1
2.2.2       Configuration Management 402.6 134.5 126.0 260.5 142.1
2.2.3       Critical Methods and Standards 404.2 61.0 176.0 237.0 167.2
2.2.4       Systems Integration and Test 403.4 14.0 112.0 126.0 277.4
2.2.5       Deployment 404.2 9.0 133.0 142.0 262.2
2.2.6       Post Deployment Maintencance 404.2 0.0 246.0 246.0 158.2
2.2.99       Enterprise & Integration - MANAGER CONTINGENCY 201.9 0.0 201.9 201.9 0.0
2.3    Partner Management
2.3.1       Acquisition Strategy 443.2 0.0 474.8 474.8 -31.6
2.3.2       Partner Relationship 414.0 0.0 439.8 439.8 -25.8
2.3.3       Transition Legacy Contracts 570.6 0.0 544.6 544.6 26.0
2.3.4       Engagement Control Office - ECO 4,013.8 0.0 4,083.8 4,083.8 -70.0
2.3.99       Partner Management - MANAGER CONTINGENCY 467.0 0.0 467.0 467.0 0.0
2.4    Financial Aid Origination
2.4.1       Assess Current Capabilities 1,240.3 1,174.0 451.0 1,625.0 -384.7
2.4.2       Conceptual Design & Business Case 2,879.9 0.0 2,893.0 2,893.0 -13.1
2.4.99       Financial Aid Origination - MANAGER CONTINGENCY 412.0 0.0 412.0 412.0 0.0
3 TO# 3 - "Financial Management"
3.1    Financial Management



10/27/99 OSFA Weekly Report - Task Level
Dept. of Ed. As of 10/31/99

WBS Code Task Name Budgeted Hours Actuals ETC EAC Variance
3.1.1       Oversight and Reporting 2,616.9 19.0 0.0 19.0 2,597.9
3.1.2       License Pricing Analysis 173.7 0.0 0.0 0.0 173.7
3.1.3       Oracle Execution 0.0 0.0 0.0 0.0 0.0
3.1.99       Financial Management - MANAGER CONTINGENCY 279.1 0.0 0.0 0.0 279.1
99 MAIN CONTINGENCY - ALL TASKS
99.1    Task Order #1 CONTINGENCY
99.1.1       Program Management MAIN CONTINGENCY 0.0 0.0 0.0 0.0 0.0
99.2    Task Order #2 CONTINGENCY
99.2.1       Program Management MAIN CONTINGENCY 1,133.7 0.0 1,133.7 1,133.7 0.0
99.2.2       Enterprise Eng. & Integration MAIN CONTINGENCY 266.5 0.0 266.5 266.5 0.0
99.2.3       Partner Management MAIN CONTINGENCY 616.4 0.0 616.4 616.4 0.0
99.2.4       Financial Aid Origination MAIN CONTINGENCY 543.9 0.0 543.9 543.9 0.0
99.3    Task Order #3 CONTINGENCY
99.3.1       Financial Management MAIN CONTINGENCY 470.3 0.0 470.3 470.3 0.0

Totals 30,831.1 4,954.0



10/27/99             OSFA Weekly Report - Activity Level
      Dept. of Ed. As of 10/31/99

WBS Code Task Name Budgeted Hours Actuals ETC EAC Variance
1 TO# 1 - "PMO - First 30 Days"
1.1    Program Management Office 2,744.0 2,295.5 0.0 2,295.50 448.5
2 TO# 2 - "FY2000 Program Support"
2.1    Program Management 9,325.3 13.5 858.8 872.3 8,453.0
2.2    Enterprise Engineering & Integration 2,220.5 1,452.0 1,543.5 2,995.5 -775.0
2.3    Partner Management 5,908.6 0.0 6,010.0 6,010.0 4,669.7
2.4    Financial Aid Origination 4,532.2 1,174.0 3,756.0 4,930.0 2,946.2
3 TO# 3 - "Financial Management"
3.1    Financial Management 3,069.7 19.0 0.0 19.0 3,050.7
99 MAIN CONTINGENCY - ALL TASKS
99.1    Task Order #1 CONTINGENCY 0.0 0.0 0.0 0.0 0.0
99.2    Task Order #2 CONTINGENCY 2,560.5 0.0 2,560.5 2,560.5 0.0
99.3    Task Order #3 CONTINGENCY 470.3 0.0 470.3 470.3 0.0

Totals 30,831.1 4,954.0



10/27/99         OSFA Weekly Report - Phase Level
    Dept. of Ed. As of 10/31/99

WBS Code Task Name Budgeted HoursActuals ETC EAC Variance
1 TO# 1 - "PMO - First 30 Days" 2,744.0 2,295.5 0.0 2,295.5 448.5
2 TO# 2 - "FY2000 Program Support" 21,986.6 2,639.5 12,168.3 14,807.8 7,178.8
3 TO# 3 - "Financial Management" 3,069.7 19.0 0.0 19.0 3,050.7
99 MAIN CONTINGENCY - ALL TASKS 3,030.8 0.0 3,030.8 3,030.8 0.0

Totals 30,831.1 4,954.0


